

## RoomEase Weekly Status Report : 01/26/2016

Teammates:

<a href="#"><u>Alex Vrhel (avrhel)</u></a>	<a href="#"><u>Cheryl Wang (cwang7)</u></a>	<a href="#"><u>Jakob Sunde (jsunde)</u></a>	<a href="#"><u>Matt Mans (mans1626)</u></a>
<a href="#"><u>Omar AlSughayer (oasugher)</u></a>	<a href="#"><u>Sid Gorti (sgorti3)</u></a>	<a href="#"><u>Weijia Dai (weijid)</u></a>	

Last Week's Goals:

<u>Goal</u>	<u>Person in Charge</u>	<u>Status</u>
Set up PouchDB database	Matt	In Progress
Complete and submit SRS document	Everyone has a section, Alex submits	Done
Document the Project's Description	Omar	Done
Decide on a development module to follow	Everyone	Done
Document the Project Process	Matt, Corie, Cheryl, Alex	Done
Set up GitHub, initial repo	Sidd	Done
Set up the project website	Sidd	Done
Document Use Cases	Alex	Done

Progress:

- Finalized and submitted the Project Description.
- Finalized and submitted the Process Description.
- Finalized and submitted Use Cases.
- Created UI mockups.
- Set up developer website for the team.
- Setup Github Repo.
  - Created a working PhoneGap application with UI widgets as initial commit.
- Decided on a development module to use.
  - Integrate a mixture of Spiral and Prototype modules.

Following Week's Goals:

<u>Goal</u>	<u>Person in Charge</u>
Decide on software architecture (draft by Thurs)	Everyone
Determine schedule for project	Everyone, Alex leads
Find style guidelines to follow	Alex
Finish draft of SDS by Sunday	Everyone (responsibilities split by section)
Finish slides and prepare for presentation	3 presenters (TBD on Sunday)
Setup and decide between AWS and Azure server	Jakob, Matt
Setup PouchDB database	Matt
Learn and integrate toolkits into architecture plans	Everyone
Develop testing plan	Everyone