

## RoomEase Weekly Status Report : 03/01/2016

### Teammates:

<a href="#">Alex Vrhel (avrhel)</a>	<a href="#">Cheryl Wang (cwang7)</a>	<a href="#">Jakob Sunde (jsunde)</a>	<a href="#">Matt Mans (mans1626)</a>
<a href="#">Omar AlSughayer (oasugher)</a>		<a href="#">Sid Gorti (sgorti3)</a>	<a href="#">(Corie) Weijia Dai (weijid)</a>

### Last Week's Goals:

Goal	Person in Charge	Status
Create an app icon	Jakob	Done
Fix request handler unit tests	Matt	Resolved <sup>1</sup>
Implement remaining unit tests for various modules	All	In progress <sup>2</sup>
Decide on and set up test coverage tool	Omar	Done
Implement feed module	Jakob, Alex	Done
Finish fridge module	Jakob, Corie, Sidd	Done
Add loading icon for request handler	Matt	Done
Implement log out (setting screen, group login info display)	Omar, Alex	Done
Add filter option to reservation module	Matt	Done
Refactor code from controller.js	Cheryl	Done
Add a dictionary from user ids to user names	Matt	Done
Finish/quality check code commenting	All, Alex leads	In progress <sup>3</sup>
Finish/submit Feature Complete Release	All, Alex submits	Done

1: Tests were not working server side due to Jasmine (test framework) version differences, 2: unit tests still being finished up this week, 3: code refactor is in progress and will be finished by end of this week

### Progress:

- Decided to remove chores module due to schedule constraints
- Remaining features completely implemented (Jakob, Alex, Cheryl, Sidd, Matt finished implementation)
- Unit tests written for list, fridge, and reservation modules (Matt, Corie, Cheryl)
- Unit tests written for login module (Omar)
- Set up blanket test coverage tool (Alex, Jakob)
- Code refactor began by Cheryl, will be finished this week by Sidd/Alex/Jakob
- Feature complete release submitted (debugged/fixed Saturday by Alex, Jakob, Sidd, Matt)
- Responsibilities divided for final week of project

### Following Week's Goals:

Goal	Person in Charge
Fix all known bugs/issues by Wednesday	All (split at Tues meeting)
Finish all UI polish	Alex, Jakob, Sidd
Update user/developer documentation	Alex, Sidd
Update SRS/SDS	Omar, Corie
Finish testing suite, improve code coverage	Matt, Cheryl, Corie
Refactor/polish code base	Alex, Sidd
Conduct user testing	Alex, Jakob
Prepare for final demo	Jakob, Sidd
Submit Release Candidate Deliverables	Alex